
 
 
 

 

CITY OF FAYETTEVILLE 
TRANSPORTATION BOND PROGRAM 
PROGRESS REPORT – NOVEMBER, 2017 
 
The Transportation Bond Program consists of projects that will be designed, contracted, and 
administered by City Staff or consultants/contractors working for the City, along with 5 projects 
that will be designed and administered by the Arkansas Department of Transportation (ARDOT).  
Seventeen (17) projects have been completed; all projects in the original program are underway 
and are in various stages of design or construction.  In April 2013, several additional projects 
were approved by the City Council.  A summary of the status of all projects in the program 
follows below. 
 
Funding for the Bond Program includes $65.9 million in bonds along with federal aid funding 
and additional sales tax funding from the City’s Capital Improvements fund. 
 

1) RUPPLE ROAD (MLK JR. BLVD. TO MT. COMFORT RD.) 
Project Summary 

 Includes Extension of Rupple Road as a 4-lane boulevard from south of Owl 
Creek School to Martin Luther King, Jr. Blvd, widening between Persimmon 
Rd. and Starry Night View, and new location, bridge, and intersection 
between Starry Night View and Mount Comfort Road.  The project will be 
completed in three separate segments 

 Total project budget: $13.5 million; includes $2.5 million in federal-aid 
funding. 

 
a. Martin Luther King, Jr. Blvd-Persimmon St. 

 CONSTRUCTION COMPLETE. 
 

b. Persimmon St.-Congressional Rd. 

 Major elements of this segment include widening with a center median from 
Persimmon to Wedington, intersection alignment and improvements at 
Wedington, and completion of the west side of the boulevard section north of 
Wedington up to Congressional. 

   Recent/Upcoming activities: 
o Sweetser Construction was awarded the construction contract on 

April 5, 2016.  The contract amount was $2,537,900.00. 
o Construction south of Wedington is nearing completion, with the 

contract approximately 70% complete. 
o The trail, sidewalks, parallel parking areas and driveway aprons 

are complete south of Wedington. 
o Sweetser is currently placing curb along the last portions of the 

western side of the median.  After this is complete, the entire 
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project south of Wedington will be ready for final paving and 
striping. 

o Starting the week of September 25th, they will start widening work 
along the northern edge of the west bound lanes on Wedington. 

o Traffic Signal installation and upgrades are complete. 
o Sweetser will be continuing northward, completing improvements 

at the intersection of Wedington, and then along the west side of 
Rupple north of Wedington. 

o Substantial Completion is expected by December 2, 2017 
 

c. Starry Night View-Mount Comfort Rd. 

 This is a federal-aid project; federal funds will supply up to 80% of the funding 
for the segment.  This segment includes a new bridge and a realignment of 
Rupple so that it connects to the existing signal at Mount Comfort Road and 
the segment of Rupple Road north of Mt. Comfort. 

 Recent Actions: 
o Received authorization to advertise for construction bids. 
o Archeological activities are underway. 

 Upcoming Activities: 
o Bid Opening for construction is November 29 @ 2:00 
o Supplemental Agreement #2 has been approved by ArDOT. 
o Agenda Item to approve award of construction contract to low bidder 

and approve Supplemental Agreement #2 pending ArDOT approval. 
 

2) OLD WIRE ROAD (MISSION BLVD. TO CROSSOVER RD.) 
Project Summary 

 Includes signalization at Mission and Old Wire, installation of bike lanes, trail 
and sidewalks and widening at intersections. 

 
a. Old Wire Rd/Mission Intersection 

 CONSTRUCTION COMPLETE 
 

b. Old Wire Rd (Mission to Ash) 

 This project bids were opened on June 10, 2016. APAC-Central was the low 
bidder at $2,574,815.20. $1,780,867.15 of this contract is from the 
Transportation Bond Fund and $793,948.05 is from the Water and Sewer 
Fund. 

 Construction began the week of September 5th. 

 The project is approximately 65% complete. 

 Waterline relocation is complete. 

 Sewerline relocation is complete. 

 Box culverts and retaining walls at Niokaska creek are complete. 

 Storm sewer installation is approximately 80% complete. 

 Curb, gutter, sidewalks and asphalt have been installed along Ash Street. 

 Curb and gutter has been installed along the western side of Old Wire Rd. 
from Birwin St. to Ash St. 

 Trail has been construction from Adelaide to Ash 

 Substantial Completion is expected by November 3, 2017 
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c. Old Wire Rd (Ash to Stanton)  

 Design 2017, Construction 2nd Quarter 2018. 

 Surveying of this project is complete. 

 Property research and title search are complete and right of way acquisition 
is nearly complete. 

 Design of these improvements are underway and are expected to be 
completed by the 4th quarter of 2017. The current design includes curb and 
gutter, a 4 ft. stamped concrete median, an 9.5 ft. wide cycle track and an 
elevated 5 ft. sidewalk adjacent to the cycle track. There will also be a 
considerable amount of drainage improvements necessary as part of the 
project. 

 The City has been awarded a $1.3M grant from the Walton Family 
Foundation for a portion of the construction costs. 

 
d. Old Wire Rd (Stanton to  Hwy 265 Sidewalk connections) 

 Design is Complete, Construction, TBD. 

 The Engineering Design Team has completed the sidewalk and intersection 
design. 

 ROW and easement acquisition began in early August of last year and the 
Land Agents have acquired all of the necessary easements. 

 
3)  ZION ROAD PHASE II (VANTAGE DR. TO CROSSOVER RD.) 

a. Project Summary/Status 

 Includes addition of curb and gutter, bike lanes, and sidewalks.  Also includes 
widening to three lanes at major intersections. 

b. Recent Actions: 

 100% design plans were received from McClelland in July 2015. 

 Appraisals are complete and right of way and easement acquisition has 
begun. We have currently acquired 12 of 18 properties necessary for 
construction. 

c. Upcoming Activities: 

 Property acquisitions will continue. 

 A bid date will be set after Rupple Road and Old Wire Road projects have 
been bid and the funding has been evaluated. 

 
4) COLLEGE AVENUE ENHANCEMENTS (MAPLE ST. TO NORTH ST.) 

a. Project Summary/Status 

 Continuation of sidewalk and landscaping enhancements along College 
Avenue to match recently completed improvements south of Maple St. 

 EAST SIDE - CONSTRUCTION COMPLETE 
b. Recent Actions: 

 Construction of the WEST SIDE sidewalk began in March 2017. 

 Easement acquisition is complete. 

 Construction began at North Street and is progressing to the south.   

 The crews discovered that the concrete AT&T conduit bank is only a few 
inches deep for a large portion of the construction area.  The shallow depth 
will not allow for the construction of the street trees in this area as planned.  
Staff is looking into alternatives to the tree installation.   

 The crews recently completed the extension of the culvert crossing of Scull 
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Creek. 
c. Upcoming Activities: 

 Construction will continue progressing south. 

 The crews are starting on the block between Trenton and Davidson. 
 

5) INTERSECTIONS AND PEDESTRIAN CROSSING IMPROVEMENTS 
a. Project Summary/Status 

 Projects (to be determined) to improve pedestrian service and safety at 
intersections. 

 
6) SAIN STREET EXTENSION (JOYCE TO FLYOVER) 

a. Project Summary/Status 

 This project was recently selected for federal STP-A funding.  The funding is 
for planning, design, and environmental review of a connection between 
Vantage Drive and Sain Street, including a connection to the flyover bridge at 
71B and the Fulbright Expressway.  Burns & McDonnell is the design 
consultant. 

b. Recent Actions: 

 Review comments on the 60% plans have been received from ArDOT. 

 Approval of the environmental documents has been received from ArDOT & 
FHWA. 

 Consultant revised the bridge layout for resubmittal to ArDOT. 
c. Upcoming Activities: 

 Consultant will be addressing the 60% and moving on to the 90% design 
plans. 

 R/W plans will be revised and resubmitted to ArDOT for approval after which 
the City can request authorization to hire a real estate appraiser. 
 

7) HWY 112 (MAPLE ST) (RAZORBACK RD. TO GARLAND AVE.) 

 Federal-aid (STP-A) will fund $2.4 million of this amount.  The City, UA, and ArDOT 
are partnering to cover the remaining funds. 

 The Mayor signed the Agreement Of Understanding for Hwy. 112 on September 19th 
and the original document has been mailed back to ArDOT for execution. 

 On November 2nd, the Mayor sent plans and specifications to ArDOT requesting 
approval to advertise this project for construction bids. 
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COMPLETED PROJECTS 
PROJECT NAME COMPLETION 

YEAR 
ORIGINAL BUDGET FINAL COST 

TO CITY 

Wilson Park/Washington Willow 
Area Traffic Calming and 
Gregg/North Int. 

2008 $1,440,000 $898,858 

Zion Rd. Phase I (N. College 
Ave. to Vantage Dr.) 

2008 $2,540,000 $2,274,560 

College Ave. Phase I 
Enhancements (Rock St. to 
Maple St.) 

2009 $1,740,000 $1,840,897 

Mt. Comfort Rd. (I-49 to Rupple 
Rd.) 

2011 $11,363,000 $10,199,497 

Cato Springs Rd. (U of A 
Technology Corridor) 
(Razorback to S School) 

2013 $5,068,000 $5,590,792 

FEEDC Roundabout Project 2013 $2,575,000 $2,293,331 

Crossover/Hwy 265 (Mission 
Blvd. to Joyce Blvd.) 

2013 $7,700,000 $6,749,610 

Garland Ave (North St. to 
Melmar Dr.) 

2013 $6,695,000 $6,366,487 

FEEDC Flyover Project 2014 $7,800,000 $7,986,577 

Van Asche Drive (Garland Ave. 
to Gregg Ave.) 

2015 $4,560,000 $5,307,501 

Hwy 16 (Armstrong Ave. to 
Stonebridge Rd.) 

2015 $10,000,000 $5,156,736 

Razorback Rd./Hwy 112 (MLK 
Blvd.to Leroy Pond Dr.) 

2015 $2,600,000 $2,707,345* 

Rupple Road (MLK Blvd. to 
Persimmon St.) 

2016 $8,155,000 $8,321,444 

College Ave. Enhancements 
(East Side)(Maple St to North St) 

2016 $1,000,000 $700,000 

Maple St. & Lafayette St. 
Historic Bridges 

2016 $1,725,000 $2,332,915 

Regional Park Access Road 2016 $1,400,000 $1,410,283 

Old Wire Rd/Mission Intersection 2017 --- $1,225,000 

    

 

*Includes $2,080,000 of Federal-aid, $319,000 from the City, and $308,000 from the U of A. 
 


